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tlinois Central Railroad Company, the Village of Pesofum, and the
State of lllinois, Department of Transportation,

Stipulated agreement regarding improving public safety at the T04-0053
300N/TR295A highway-rail grade crossing on the Company's track
located in Pesotum, Champaign County, lllinois, designated as
crossing AAR/DOT 289 101M, milepost 141.35-M.

SUPPLEMENTAL PETITION

Now comes the Village of Pesotum (“the VILLAGE”) and petitions the lllinois Commerce
Commission (“the Commission”) for an order giving the VILLAGE additional funding from the
Grade Crossing Protection Fund (“GCPF") in this docket. In support of its petition the VILLAGE
states as follows:

1. Construction bids for the crossing approach improvements were higher than the
engineering estimates submitted for the project. Part of this was due to the additional cost for
railroad liability insurance which was bid at $10,000, but also included higher cost for road base
and aggregate materials.

2. The VILLAGE is hereby submitting the lowest contractor’s bids/proposal for the
construction costs with this supplemental petition as Exhibit A.

3. The bids show that the lowest contractor’s cost of the project shall be $17,245 more
than originally estimated.

4. The Village has accepted the lowest construction bid in the amount of $38,245 as
directed by the COMMISSION, making the cost of the project, with engineering, a total of
$61,745.

5. Due fact that the original two construction bids received were 174% and 234% over

the engineering estimates submitted to the COMMISSION, the VILLAGE required additional




time to consider alternative construction methods and contractors. These actions caused
delays in the project that should have otherwise been completed on schedule, but resulted in a
lower cost of construction.

WHEREFORE, the VILLAGE, respectfully requests that the COMMISSION:

a.} Allow the GCPF to contribute 100% of the additional $17,245 needed to complete
the project.

b.) Allow an extension of time for completion of the project through August 31, 2005.

c.) Provide such other and further relief as the COMMISSION deems just and

appropriate.
Dated at Pesotum, lllinois this 1% day of June, 2005.

VILLAGE OF PESOTUM

W
By

Scott Morris
Village President

Village of Pesotum

103 % E, Lincoln Avenue
P.O. Box 200

Pesotum, IL 61863-0200
Phone: (217) 840-4004

Alternate Contact:
Mary Beth Henry, Village Clerk
Phone: (217) 867-2481
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STEWART & STEWART INC.

STEMART & STEWART INC.
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PO Box 159
Tolono, IL 61880

FH; (217)485-5780 PAX: (217)485-3417
DEE JAY STEWART, PRESIDENT

WATER & SEWER MAINS » DOZER WORK - EXCAVATING « DEMOLITION « CONCRETE WORK

Aprll 29, 2005
Village of Pesntum
PO Box 200
Pesotum, 1L 61863
Attention: Ed Clancy

RE: Country Road 300

PROPOSAL

STEWART & STEWARTY INC. PROPOSES TO DO THE FOLLOWING:

Yoo #

1 Topsoil Excavation 240@® 390
24 Exmbankment 5@ 2620
5 Topoil placement 610@ 320
b Till and reshape 245 @ 1200
7 Bage Course @ 1190
g Shoulders W@ 11.90
912 A3 1 @ 3980.00
1317 Seed & Mulch 1@ 1560.00
18 Sign Replecement i@ 2000
19 -Brosion Control 1@ 450,00
20 Traffic Control 1@ 500,00

Total:

21 Railroad Insurance 1 @ 10,492.00

ALL THE ABOVE FOR THE 5UM OF.

na/100

THANK YOU

1,416.00
9,563.00
1,952.00
2,940.00
4,522.00
R33.00
3,980.00
1,560.00
30.00
450,00
500,00

27,746.00

10.499,00

Thirty elght thousand two hundred forty five and

£18.242.00
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